





















**Create movie layout Add screan**

|                |       |
|----------------|-------|
| Start: 3.12.25 | ID: 9 |
|----------------|-------|

|                 |            |
|-----------------|------------|
| Finish: 3.12.25 | Dur: 1 day |
|-----------------|------------|

|                  |
|------------------|
| Res: Developer 4 |
|------------------|

**Create movie layout Edit**

|                |        |
|----------------|--------|
| Start: 3.12.25 | ID: 10 |
|----------------|--------|

|                 |            |
|-----------------|------------|
| Finish: 3.12.25 | Dur: 1 day |
|-----------------|------------|

|                  |
|------------------|
| Res: Developer 1 |
|------------------|


**Create movie layout delete**


|                |        |
|----------------|--------|
| Start: 4.12.25 | ID: 11 |
|----------------|--------|


|                 |            |
|-----------------|------------|
| Finish: 4.12.25 | Dur: 1 day |
|-----------------|------------|

|                  |
|------------------|
| Res: Developer 1 |
|------------------|










| Implement UPDATE operation |            |
|----------------------------|------------|
| Start: 24.12.25            | ID: 21     |
| Finish: 24.12.25           | Dur: 1 day |
| Res: Developer 3           |            |

|                                   |            |
|-----------------------------------|------------|
| <b>Implement DELETE operation</b> |            |
| Start: 25.12.25                   | ID: 22     |
| Finish: 25.12.25                  | Dur: 1 day |
| Res: Developer 3                  |            |

|   |             |
|---|-------------|
| <b>Add validations (title required,</b> |             |
| Start: 29.12.25                         | ID: 23      |
| Finish: 7.1.26                          | Dur: 8 days |
| Comp: 0%                                |             |

|  |
|--|
|  |
|--|





| Display favorites list |            |
|------------------------|------------|
| Start: 6.1.26          | ID: 27     |
| Finish: 6.1.26         | Dur: 1 day |
| Res: Developer 2       |            |

|                                  |            |
|----------------------------------|------------|
| <b>Sync with main movie list</b> |            |
| Start: 7.1.26                    | ID: 28     |
| Finish: 7.1.26                   | Dur: 1 day |
| Res: Developer 1                 |            |

|                              |             |
|------------------------------|-------------|
| <b>Test UI functionality</b> |             |
| Start: 8.1.26                | ID: 29      |
| Finish: 15.1.26              | Dur: 6 days |
| Comp: 0%                     |             |

|  |  |  |  |
|--|--|--|--|
|  |  |  |  |
|--|--|--|--|

|                                 |            |
|---------------------------------|------------|
| <b>Test database operations</b> |            |
| Start: 8.1.26                   | ID: 30     |
| Finish: 8.1.26                  | Dur: 1 day |
| Res: Tester                     |            |

| Test CRUD scenarios |            |
|---------------------|------------|
| Start: 9.1.26       | ID: 31     |
| Finish: 9.1.26      | Dur: 1 day |
| Res: Tester         |            |

|                               |             |
|-------------------------------|-------------|
| <b>Test favorites feature</b> |             |
| Start: 12.1.26                | ID: 32      |
| Finish: 13.1.26               | Dur: 2 days |
| Res: Tester                   |             |


1

**Fix detected bugs**  
Start: 14.1.26 ID: 33  
Finish: 14.1.26 Dur: 1 day  
Res: Tester




**Write User Manual**  
Start: 15.1.26 ID: 34  
Finish: 15.1.26 Dur: 1 day  
Res: Tester






**Write Technical documentation**  
Start: 16.1.26 ID: 35  
Finish: 28.1.26 Dur: 9 days  
Comp: 0%






**A**  
**S**  
**F**  
**R**



Project: recovery  
Date: 4.12.25 8:24

|                      |   |
|----------------------|---|
| Critical             |  |
| Non critical         |  |
| Critical Milestone   |  |
| Milestone            |  |
| Highlighted Critical |  |

|                   |   |
|-------------------|---|
| Critical Summary  |  |
| Summary           |  |
| Critical Inserted |  |
| Inserted          |  |
| Project Summary   |  |

|                   |   |
|-------------------|---|
| Critical Marked   |  |
| Marked            |  |
| Critical External |  |
| External Task     |  |
| Highlighted Note  |  |